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Prepared by: Ashley Daigle — adaigle@quantumspatial.com — (541) 622-3635

Reporting period: May 11", 2019 — May 17", 2019

Report Date: May 17", 2019

Project Summary:

Acquisition and processing of QL1 and QL2 LiDAR data and deliverables for the 2018-2019 Montana project
areas, as well as 3D Building footprints with calculated Lowest Adjacent Grade elevations. The purpose of the
resulting dataset is to provide LiDAR and derived products suitable for floodplain mapping and meeting the latest
FEMA requirements.

Summary of work completed during reporting period:
¢ With good weather this week we were able to progress acquisition on Jefferson County and Powell
County, targeting low elevation and snow free areas.
e Calibration of the Hill, Valley, and Mineral County Datasets continued back in the Corvallis office.

Outstanding issues and concerns:

Tasks Percent Complete Due Finish
LiDAR Data Acquisition and Ground Survey [50%)] 73% rolling

LiDAR Data Processing [50%] 25% rolling

Weekly Reports n/a Ongoing

Activities Planned Next Week:
e Gaston to collect Hill County add-on ground survey.
e Continue calibration and data processing of the Hill, Valley, and Mineral County LIDAR datasets.

e Weather permitting, continue progress on the low elevation and snow free areas of Jefferson, Clark Fork,
Powell, and Deer Lodge Counties.
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Jefferson County LIDAR Acquisition Status 05/17/2019
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~ Powell County EIDAR Acquisition-Status 05/17/2019
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Mineral County LIDAR QL1 Acquisition Status 04/26/2019
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Valley Cb-unty LiDAR Acquisition _Statﬁs 4/1 9/2019
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Valley County with Add-on Acquisition Status
W/A Acquired 3,094 QL2 Sq Miles Acquired

3.094 Total QL2 Sq Miles
- Not Acquired 100% Complete
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Hill County with Add-on Acquisition Status
| 777 Acquired 2,847 QL2 Sq Miles Acquired

2.847 Total QL2 Sq Miles
I Not Acquired 100% Complete
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